
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

7:27 AM
Run date

Time

Reviewer: Awal, Mohammad 30-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 1033 Date: 12-Mar-2014 Wednesday

Approved Date:

Shift Hours: 06:30 am 06:30 pm Break: Over Time: 04:00

Const Calendar Day: 646

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activitites

ABF crews came tot h site at 6;55 AM. Crews had to work on the skirt top plates & work on house
keeping . They started at 7:00 AM.

Carlos , Jose , Juan , Fermine , & Javier had to work on house keeping inside the tower & on the outer
skin . They started at 7:10 AM.

Carlos & Jose had to work on the tower skin between 13 & 18 meters . Crews had to clean the skin &
remove any foreign objects .

Juan had to work on the East tower shaft between 53 & 77 meters . Crews had to clean , vacuum , &
pull out of the shafts the debris .

Fermine & Javier had to work on the South tower shaft . Crews had to clean , vacuum , & pull out of
the tower the debris & excess materials started on the top of the tower inside the tower going down

Richard , Donald , Paul , & Reggie had to work on the skirt top plates . Crews continued to work on the
remaining bolts . They had to install , snug , mark 1/2 turn , & tension the bolts in the East& South shafts .

In addition to that , crews had to run new air & power line to the diaphragm at 13 meters , prepare for
repair on the skit top plate .

Tower crews were done at 3:00 PM. They had to wrap up their tools & equipments . Crews left at 3:10
PM.

Conco crews came to the site at 6:55 AM. Crews had to work on the fender slab concrete pour . Crews
had to prepare their tools , equipments , reroute the power lines , & connect the hoses . They were done at
8:00 AM.

Due to sampling materials problem . The concrete pour was delayed for one & half hour .

The concrete pump came to the site at 6:45 AM. Mark had to set the pump , connect the hoses , boom
,& connect the pump to the pipe on the Kelso barge . He was done at 7:45 AM.

The slurry truck came to the site at 9:05 AM. The 1st concrete truck came to the site at 9:25 AM. Mark
had to prime the pump , the slick line , & the 2nd pump on the barge . He was done at 9:35 AM. He was
done . The concrete pour started at 9:45 AM. It was done at 3:00 PM.

235 cubic meters were delivered to the site . 228 cubic meters were used . I had to make 4 test
cylinders .
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Wendell had to work on the trucks , set the containment under the pump , clean the site after the
concrete pour is done , & work with the other crews finishing the top of the concrete . Wendell left at 5:30
PM.

Mark had to clean the pump . The pump left at 4:30 PM.

Conco finishers were done cleaning the reinforcing steel on the top of the footing box , finish the top of
the concrete , & broom it at 5:25 PM. Rick & Abraham left at 4:30 PM. Theodora , Rodolfo , Kirby , Martin
, Roberto , Hermand , Salvador , & Artura left at 5:30 PM.

Alvero & Lorenzo had to stay to spray the curing compound . They were done at 6:10 PM. Crews left at
6:15 PM.

Dutra crews came to the site at 6:55 AM. Crews had to work on the concrete pour , work on house
keeping , & work on miscellaneous activities . They started at 7:00 AM.

Sam James , Dan , & Ron had to work on the concrete pour . Crews had to monitor the slick lines on
the barges , work with Conco crews on the concrete pour , & work on miscellaneous activities on the
barges & on the top of the footing box .

Ron left at 3:00 PM. Sam & Dan left at 4:30 PM.

Ben & Luke had to work on Macalla rod . Crews had to work flagging for the traffic to allow the truck to
come to the site . Luke left at 3:00 PM. James had to cover to the end of the shift . Ben & James left at
4:00 PM.

Certified Coating crews came to the site at 7:10 AM. Crews had to sand blast the welds & the areas
around the Electro Slag welds . Crews had to work in the center , inner East , inner West , North , & South
cells . Crews had to prepare their equipments , reroute the air & blasting hoses . They were done at 9:00
AM.

Chris was on the site . He had to work with the painters . Check Chris report for the painters detailed
activities .

In the office , I had to work on my report , work on the concrete tickets . I was done at 6:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

MARINE, STEEL BARGE

8.00

*E0670562

0.00

No

0.00 0.00

8.00

*E0660562

0.00

No

0.00 0.00

8.00

*E0650562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0640562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

OTH STEVE FRIYEROperator 8.00 0.00 0.00 8.00

JNM SAMI TAVAKEPiledriver 8.00 2.00 0.00 10.00

JNM RON TORRESPiledriver 8.00 0.00 0.00 8.00

JNM BEN UNUTOAPiledriver 8.00 1.00 0.00 9.00

APP JAMES SAVAGEPiledriver 8.00 1.00 0.00 9.00

OTH DAN WHEELEROperator 8.00 2.00 0.00 10.00
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Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

0.00

2297

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2296

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2295

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2294

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JAVIER MEDINASemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP REGINALD HUMPHREYIronworker 8.00 0.00 0.00 8.00

JNM FERMIN MEDINASemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP JUAN HERNANDEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

FOR RICHARD GARCIAIronworker 8.00 0.00 0.00 8.00

JNM PAUL FAMBRINIIronworker 8.00 0.00 0.00 8.00

JNM DONALD PLUMBIronworker 8.00 0.00 0.00 8.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

OTH MARK ROMECOperator 8.00 2.00 0.00 10.00

FOR WENDELL STEPHENSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM HUMBERTO DURANNone of the Above 8.00 3.00 0.00 11.00

JNM RICK PARKERCarpenter 8.00 2.00 0.00 10.00

JNM ABRAHAM RUELASCarpenter 8.00 2.00 0.00 10.00

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

APP EDILBERTO LEONPainter 8.00 0.00 0.00 8.00

JNM RON PUBBPainter 8.00 0.00 0.00 8.00

JNM MARCO ORDONAPainter 8.00 0.00 0.00 8.00

JNM ANDREWS MADINAPainter 8.00 0.00 0.00 8.00

JNM FRANCISCO CASTROPainter 8.00 0.00 0.00 8.00

FOR TONY KATRONESPainter 8.00 0.00 0.00 8.00

JNM RICARDO PASSILAPainter 8.00 0.00 0.00 8.00

JNM DAN PEREYPainter 8.00 0.00 0.00 8.00
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Contractor: CERTIFIED COATINGS COMPANY

BLAST POT

8.00

300

0.00

No

0.00 0.00

825 COMPRESSOR

8.00

AC256

0.00

No

0.00 0.00
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